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FNAL Purchase Order Inquiry Fermilab Business Services
* UNIVERSITIES RESEARCH ASSOCIATION INC. STANDARD PURCHASE ORDER NO.
FERMI NATIONAL ACCELERATOR LABORATORY 556099
? P.0. BOX 500 BATAVIA, ILLINOIS 60510 _
AREA CODE 630 840-3000 Status: APPROVED Reprints 13
ECHOTEK CORP SHIP FERMILAB BILL FERMILAB
555 SPARKMAN DR TO RECEIVING WAREHOUSE2  TO ACCOUNTS PAYABLE
SUITE 400 KIRK RD & WILSON STREET PO BOX 500
HUNTSVILLE, AL 35816 BATAVIA, IL 60510 US BATAVIA, IL 60510 US
ORDER DATE BUYER TERMS: FROM RECEIPT F.0.B. SHIP VIA:
27-Sep-2004 GGOLINSKI OF GOODS OR INVOICE, Destination VENDORS
WHICHEVER IS LATER CHOICE
Unit Ext.
Line Item Description Qty um Price Price Work Pkg-CE Reg Number(s)
1 ECDR-GC814/8-FV2 (PART NUMBER 4.00 EACH 7,200.00 28,800.00 00000-77 169863

12-0184/CC666) DIGITAL RECEIVER PER
FERMILAB SPECIFICATION ENTITLED
"TEVATRON BPM DIGITAL RECEIVER
SPECIFICATION" DATED FEBRUARY 16,
2004.

Promised Date: 24-Aug-2004

Deliver To: WOLBERS, STEPHEN A

Project ACCELERATOR DIVISION Task Tevatron BPM Equipme Task Number 20.26.4.6.4.0.2
Exp. Org CD - COMPUTING DIVISION OFFICE Exp. Type FABRICATION PROCUREMENT
Task Org AD - RUN Il LUMINOSITY UPGRADE Service Type EQ-EXST PRGM SUPP-ACCEL

1 ECDR-GC814/8-FV2 (PART NUMBER 10.00 EACH 7,200.00 72,000.00 00000-77
12-0184/CC666) DIGITAL RECEIVER PER
FERMILAB SPECIFICATION ENTITLED
"TEVATRON BPM DIGITAL RECEIVER
SPECIFICATION" DATED FEBRUARY 16,
2004.
Promised Date: 05-Oct-2004
Deliver To: WOLBERS, STEPHEN A

Project AD - RUN Il LUMINOSITY UPGRDS Task TEV BPM Elect Fab Task Number 1.04.05.04.03.01
Exp. Org CD - COMPUTING DIVISION OFFICE Exp. Type FABRICATION PROCUREMENT
Task Org AD - RUN Il LUMINOSITY UPGRADE Service Type EQ-EXST PRGM SUPP-ACCEL
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Unit Ext.
Line Item Description Qty u/m Price Price Work Pkg-CE Req Number(s)

1 ECDR-GC814/8-FV2 (PART NUMBER 10.00 EACH 7,200.00 72,000.00 00000-77
12-0184/CC666) DIGITAL RECEIVER PER
FERMILAB SPECIFICATION ENTITLED
"TEVATRON BPM DIGITAL RECEIVER
SPECIFICATION" DATED FEBRUARY 16,
2004.
Promised Date: 05-Oct-2004
Deliver To: WOLBERS, STEPHEN A

Project AD - RUN Il LUMINOSITY UPGRDS Task TEV BPM Elect Fab Task Number 1.04.05.04.03.01
Exp. Org CD - COMPUTING DIVISION OFFICE Exp. Type FABRICATION PROCUREMENT
Task Org AD - RUN Il LUMINOSITY UPGRADE Service Type EQ-EXST PRGM SUPP-ACCEL

1 ECDR-GC814/8-FV2 (PART NUMBER 10.00 EACH 7,200.00 72,000.00 00000-77
12-0184/CC666) DIGITAL RECEIVER PER
FERMILAB SPECIFICATION ENTITLED
"TEVATRON BPM DIGITAL RECEIVER
SPECIFICATION" DATED FEBRUARY 16,
2004.
Promised Date: 13-Oct-2004
Deliver To: WOLBERS, STEPHEN A

Project AD - RUN Il LUMINOSITY UPGRDS Task TEV BPM Elect Fab Task Number 1.04.05.04.03.01
Exp. Org CD - COMPUTING DIVISION OFFICE Exp. Type FABRICATION PROCUREMENT
Task Org AD - RUN Il LUMINOSITY UPGRADE Service Type EQ-EXST PRGM SUPP-ACCEL

1 ECDR-GC814/8-FV2 (PART NUMBER 10.00 EACH 7,200.00 72,000.00 00000-77
12-0184/CC666) DIGITAL RECEIVER PER
FERMILAB SPECIFICATION ENTITLED
"TEVATRON BPM DIGITAL RECEIVER
SPECIFICATION" DATED FEBRUARY 16,
2004.
Promised Date: 13-Oct-2004
Deliver To: WOLBERS, STEPHEN A

Project AD - RUN Il LUMINOSITY UPGRDS Task TEV BPM Elect Fab Task Number 1.04.05.04.03.01
Exp. Org CD - COMPUTING DIVISION OFFICE Exp. Type FABRICATION PROCUREMENT
Task Org AD - RUN Il LUMINOSITY UPGRADE Service Type EQ-EXST PRGM SUPP-ACCEL

1 ECDR-GC814/8-FV2 (PART NUMBER 10.00 EACH 7,200.00 72,000.00 00000-77
12-0184/CC666) DIGITAL RECEIVER PER
FERMILAB SPECIFICATION ENTITLED
"TEVATRON BPM DIGITAL RECEIVER
SPECIFICATION" DATED FEBRUARY 16,
2004.
Promised Date: 13-Oct-2004
Deliver To: WOLBERS, STEPHEN A

Project AD - RUN Il LUMINOSITY UPGRDS Task TEV BPM Elect Fab Task Number 1.04.05.04.03.01
Exp. Org CD - COMPUTING DIVISION OFFICE Exp. Type FABRICATION PROCUREMENT
Task Org AD - RUN Il LUMINOSITY UPGRADE Service Type EQ-EXST PRGM SUPP-ACCEL
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Unit Ext.
Line Item Description Qty u/m Price Price Work Pkg-CE Req Number(s)

1 ECDR-GC814/8-FV2 (PART NUMBER 10.00 EACH 7,200.00 72,000.00 00000-77
12-0184/CC666) DIGITAL RECEIVER PER
FERMILAB SPECIFICATION ENTITLED
"TEVATRON BPM DIGITAL RECEIVER
SPECIFICATION" DATED FEBRUARY 16,
2004.
Promised Date: 20-Oct-2004
Deliver To: WOLBERS, STEPHEN A

Project AD - RUN Il LUMINOSITY UPGRDS Task TEV BPM Elect Fab Task Number 1.04.05.04.03.01
Exp. Org CD - COMPUTING DIVISION OFFICE Exp. Type FABRICATION PROCUREMENT
Task Org AD - RUN Il LUMINOSITY UPGRADE Service Type EQ-EXST PRGM SUPP-ACCEL

1 ECDR-GC814/8-FV2 (PART NUMBER 10.00 EACH 7,200.00 72,000.00 00000-77
12-0184/CC666) DIGITAL RECEIVER PER
FERMILAB SPECIFICATION ENTITLED
"TEVATRON BPM DIGITAL RECEIVER
SPECIFICATION" DATED FEBRUARY 16,
2004.
Promised Date: 20-Oct-2004
Deliver To: WOLBERS, STEPHEN A

Project AD - RUN Il LUMINOSITY UPGRDS Task TEV BPM Elect Fab Task Number 1.04.05.04.03.01
Exp. Org CD - COMPUTING DIVISION OFFICE Exp. Type FABRICATION PROCUREMENT
Task Org AD - RUN Il LUMINOSITY UPGRADE Service Type EQ-EXST PRGM SUPP-ACCEL

1 ECDR-GC814/8-FV2 (PART NUMBER 10.00 EACH 7,200.00 72,000.00 00000-77
12-0184/CC666) DIGITAL RECEIVER PER
FERMILAB SPECIFICATION ENTITLED
"TEVATRON BPM DIGITAL RECEIVER
SPECIFICATION" DATED FEBRUARY 16,
2004.
Promised Date: 27-Oct-2004
Deliver To: WOLBERS, STEPHEN A

Project AD - RUN Il LUMINOSITY UPGRDS Task TEV BPM Elect Fab Task Number 1.04.05.04.03.01
Exp. Org CD - COMPUTING DIVISION OFFICE Exp. Type FABRICATION PROCUREMENT
Task Org AD - RUN Il LUMINOSITY UPGRADE Service Type EQ-EXST PRGM SUPP-ACCEL

1 ECDR-GC814/8-FV2 (PART NUMBER 10.00 EACH 7,200.00 72,000.00 00000-77
12-0184/CC666) DIGITAL RECEIVER PER
FERMILAB SPECIFICATION ENTITLED
"TEVATRON BPM DIGITAL RECEIVER
SPECIFICATION" DATED FEBRUARY 16,
2004.
Promised Date: 27-Oct-2004
Deliver To: WOLBERS, STEPHEN A

Project AD - RUN Il LUMINOSITY UPGRDS Task TEV BPM Elect Fab Task Number 1.04.05.04.03.01
Exp. Org CD - COMPUTING DIVISION OFFICE Exp. Type FABRICATION PROCUREMENT
Task Org AD - RUN Il LUMINOSITY UPGRADE Service Type EQ-EXST PRGM SUPP-ACCEL

Page 3 of 10 Enter Another Query



Unit Ext.
Line Item Description Qty u/m Price Price Work Pkg-CE Req Number(s)

1 ECDR-GC814/8-FV2 (PART NUMBER 10.00 EACH 7,200.00 72,000.00 00000-77
12-0184/CC666) DIGITAL RECEIVER PER
FERMILAB SPECIFICATION ENTITLED
"TEVATRON BPM DIGITAL RECEIVER
SPECIFICATION" DATED FEBRUARY 16,
2004.
Promised Date: 27-Oct-2004
Deliver To: WOLBERS, STEPHEN A

Project AD - RUN Il LUMINOSITY UPGRDS Task TEV BPM Elect Fab Task Number 1.04.05.04.03.01
Exp. Org CD - COMPUTING DIVISION OFFICE Exp. Type FABRICATION PROCUREMENT
Task Org AD - RUN Il LUMINOSITY UPGRADE Service Type EQ-EXST PRGM SUPP-ACCEL

1 ECDR-GC814/8-FV2 (PART NUMBER 10.00 EACH 7,200.00 72,000.00 00000-77
12-0184/CC666) DIGITAL RECEIVER PER
FERMILAB SPECIFICATION ENTITLED
"TEVATRON BPM DIGITAL RECEIVER
SPECIFICATION" DATED FEBRUARY 16,
2004.
Promised Date: 03-Nov-2004
Deliver To: WOLBERS, STEPHEN A

Project AD - RUN Il LUMINOSITY UPGRDS Task TEV BPM Elect Fab Task Number 1.04.05.04.03.01
Exp. Org CD - COMPUTING DIVISION OFFICE Exp. Type FABRICATION PROCUREMENT
Task Org AD - RUN Il LUMINOSITY UPGRADE Service Type EQ-EXST PRGM SUPP-ACCEL

1 ECDR-GC814/8-FV2 (PART NUMBER 10.00 EACH 7,200.00 72,000.00 00000-77
12-0184/CC666) DIGITAL RECEIVER PER
FERMILAB SPECIFICATION ENTITLED
"TEVATRON BPM DIGITAL RECEIVER
SPECIFICATION" DATED FEBRUARY 16,
2004.
Promised Date: 03-Nov-2004
Deliver To: WOLBERS, STEPHEN A

Project AD - RUN Il LUMINOSITY UPGRDS Task TEV BPM Elect Fab Task Number 1.04.05.04.03.01
Exp. Org CD - COMPUTING DIVISION OFFICE Exp. Type FABRICATION PROCUREMENT
Task Org AD - RUN Il LUMINOSITY UPGRADE Service Type EQ-EXST PRGM SUPP-ACCEL

1 ECDR-GC814/8-FV2 (PART NUMBER 10.00 EACH 7,200.00 72,000.00 00000-77
12-0184/CC666) DIGITAL RECEIVER PER
FERMILAB SPECIFICATION ENTITLED
"TEVATRON BPM DIGITAL RECEIVER
SPECIFICATION" DATED FEBRUARY 16,
2004.
Promised Date: 10-Nov-2004
Deliver To: WOLBERS, STEPHEN A

Project AD - RUN Il LUMINOSITY UPGRDS Task TEV BPM Elect Fab Task Number 1.04.05.04.03.01
Exp. Org CD - COMPUTING DIVISION OFFICE Exp. Type FABRICATION PROCUREMENT
Task Org AD - RUN Il LUMINOSITY UPGRADE Service Type EQ-EXST PRGM SUPP-ACCEL
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Unit Ext.
Line Item Description Qty u/m Price Price Work Pkg-CE Req Number(s)

1 ECDR-GC814/8-FV2 (PART NUMBER 10.00 EACH 7,200.00 72,000.00 00000-77
12-0184/CC666) DIGITAL RECEIVER PER
FERMILAB SPECIFICATION ENTITLED
"TEVATRON BPM DIGITAL RECEIVER
SPECIFICATION" DATED FEBRUARY 16,
2004.
Promised Date: 10-Nov-2004
Deliver To: WOLBERS, STEPHEN A

Project AD - RUN Il LUMINOSITY UPGRDS Task TEV BPM Elect Fab Task Number 1.04.05.04.03.01
Exp. Org CD - COMPUTING DIVISION OFFICE Exp. Type FABRICATION PROCUREMENT
Task Org AD - RUN Il LUMINOSITY UPGRADE Service Type EQ-EXST PRGM SUPP-ACCEL

1 ECDR-GC814/8-FV2 (PART NUMBER 6.00 EACH 7,200.00 43,200.00 00000-77
12-0184/CC666) DIGITAL RECEIVER PER
FERMILAB SPECIFICATION ENTITLED
"TEVATRON BPM DIGITAL RECEIVER
SPECIFICATION" DATED FEBRUARY 16,
2004.
Promised Date: 10-Nov-2004
Deliver To: WOLBERS, STEPHEN A

Project AD - RUN Il LUMINOSITY UPGRDS Task TEV BPM Elect Fab Task Number 1.04.05.04.03.01
Exp. Org CD - COMPUTING DIVISION OFFICE Exp. Type FABRICATION PROCUREMENT
Task Org AD - RUN Il LUMINOSITY UPGRADE Service Type EQ-EXST PRGM SUPP-ACCEL

2 EXERCISING OF 30.00 EACH 7,200.00 216,000.00 00000-77 175088
OPTION:ECDR-GC814/8-FV2 (PART

NUMBER 12-0184/CC666) DIGITAL
RECEIVER PER FERMILAB
SPECIFICATION ENTITLED "TEVATRON
BPM DIGITAL RECEIVER
SPECIFICATION" DATED FEBRUARY 16,
2004.

Promised Date: 22-Dec-2004

Deliver To: EDDY, NATHAN

Project AD - RUN Il LUMINOSITY UPGRDS Task Bml BPM Upgr Assy Task Number 1.03.06.05.02
Exp. Org AD - INSTRUMENTATION DEPARTMENT Exp. Type FABRICATION PROCUREMENT
Task Org AD - RUN Il LUMINOSITY UPGRADE Service Type EQ-EXST PRGM SUPP-ACCEL

2 EXERCISING OF 70.00 EACH 7,200.00 504,000.00 00000-77 175088
OPTION:ECDR-GC814/8-FV2 (PART

NUMBER 12-0184/CC666) DIGITAL
RECEIVER PER FERMILAB
SPECIFICATION ENTITLED "TEVATRON
BPM DIGITAL RECEIVER
SPECIFICATION" DATED FEBRUARY 16,
2004.

Promised Date: 22-Dec-2004

Deliver To: EDDY, NATHAN

Project AD - RUN Il LUMINOSITY UPGRDS Task MI BPM Syst Fabr Task Number 1.01.03.02.02
Exp. Org AD - INSTRUMENTATION DEPARTMENT Exp. Type FABRICATION PROCUREMENT
Task Org AD - RUN Il LUMINOSITY UPGRADE Service Type EQ-EXST PRGM SUPP-ACCEL

PO Total: 1.800,000.00
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Approval History

DATE ACTION WHO NOTE
27-Sep-2004 APPROVE CARLSON/PO5
27-Sep-2004 RESERVE CARLSON/PO5
27-Sep-2004 FORWARD COLLINS
27-Sep-2004 SUBMIT COLLINS
23-Sep-2004 FORWARD GOLINSKI
23-Sep-2004 SUBMIT GOLINSKI
15-Mar-2004 APPROVE CARLSON/PO5 On 17-AUG-2004 DGRIFFIN Changed
Project/Task/Expenditure Org From
20/20.26.4.6.4.0.2/CD - COMPUTING DIVIS To
26/1.04.05.04.03.01/CD - COMPUTING DIVIS
15-Mar-2004 RESERVE CARLSON/PO5
11-Mar-2004 FORWARD GOLINSKI
11-Mar-2004 SUBMIT GOLINSKI
Shipment History
DATE DESCRIPTION QUANTITY LINE ITEM DESCRIPTION
29-Jun-2004 RECEIVE 3.0 1 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DI
29-Jun-2004 DELIVER 3.0 1 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DI
20-Aug-2004 RECEIVE 4.0 1 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DI
20-Aug-2004 DELIVER 4.0 1 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DI
27-Sep-2004 RECEIVE 10.0 1 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DI
27-Sep-2004 DELIVER 10.0 1 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DI
27-Sep-2004 RECEIVE 8.0 1 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DI
27-Sep-2004 DELIVER 8.0 1 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DI
30-Sep-2004 RECEIVE 1.0 1 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DI
30-Sep-2004 DELIVER 1.0 1 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DI
04-Oct-2004 RECEIVE 2.0 1 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DI
04-Oct-2004 DELIVER 2.0 1 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DI
04-Oct-2004 RECEIVE 10.0 1 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DI
04-Oct-2004 DELIVER 10.0 1 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DI
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04-Oct-2004 RECEIVE 8.0 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DI
04-Oct-2004 DELIVER 8.0 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DI
11-Oct-2004 RECEIVE 2.0 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DI
11-Oct-2004 DELIVER 2.0 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DI
11-Oct-2004 RECEIVE 10.0 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DI
11-Oct-2004 DELIVER 10.0 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DI
11-Oct-2004 RECEIVE 10.0 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DI
11-Oct-2004 DELIVER 10.0 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DI
11-Oct-2004 RECEIVE 10.0 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DI
11-Oct-2004 DELIVER 10.0 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DI
19-Oct-2004 RECEIVE 10.0 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DI
19-Oct-2004 DELIVER 10.0 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DI
19-Oct-2004 RECEIVE 10.0 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DI
19-Oct-2004 DELIVER 10.0 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DI
19-Oct-2004 RECEIVE 10.0 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DI
19-Oct-2004 DELIVER 10.0 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DI
26-Oct-2004 RECEIVE 10.0 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DI
26-Oct-2004 DELIVER 10.0 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DI
26-Oct-2004 RECEIVE 10.0 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DI
26-Oct-2004 DELIVER 10.0 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DI
26-Oct-2004 RECEIVE 10.0 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DI
26-Oct-2004 DELIVER 10.0 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DI
26-Oct-2004 RECEIVE 2.0 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DI
26-Oct-2004 DELIVER 2.0 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DI
01-Nov-2004 RECEIVE 10.0 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DI
01-Nov-2004 DELIVER 10.0 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DI
01-Nov-2004 RECEIVE 4.0 EXERCISING OF OPTION:ECDR-GC814/8-FV2 (PART NI
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01-Nov-2004 DELIVER 4.0 2 EXERCISING OF OPTION:ECDR-GC814/8-FV2 (PART NI
03-Nov-2004 CORRECT (4.0) 2 EXERCISING OF OPTION:ECDR-GC814/8-FV2 (PART NI
03-Nov-2004 CORRECT (4.0) 2 EXERCISING OF OPTION:ECDR-GC814/8-FV2 (PART NI
16-Nov-2004 RECEIVE 23.0 2 EXERCISING OF OPTION:ECDR-GC814/8-FV2 (PART NI
16-Nov-2004 DELIVER 23.0 2 EXERCISING OF OPTION:ECDR-GC814/8-FV2 (PART NI
23-Nov-2004 RECEIVE 30.0 2 EXERCISING OF OPTION:ECDR-GC814/8-FV2 (PART NI
23-Nov-2004 DELIVER 30.0 2 EXERCISING OF OPTION:ECDR-GC814/8-FV2 (PART NI
29-Nov-2004 RECEIVE 18.0 2 EXERCISING OF OPTION:ECDR-GC814/8-FV2 (PART NI
29-Nov-2004 DELIVER 18.0 2 EXERCISING OF OPTION:ECDR-GC814/8-FV2 (PART NI
07-Dec-2004 RECEIVE 7.0 2 EXERCISING OF OPTION:ECDR-GC814/8-FV2 (PART NI
07-Dec-2004 DELIVER 7.0 2 EXERCISING OF OPTION:ECDR-GC814/8-FV2 (PART NI
07-Dec-2004 RECEIVE 18.0 2 EXERCISING OF OPTION:ECDR-GC814/8-FV2 (PART NI
07-Dec-2004 DELIVER 18.0 2 EXERCISING OF OPTION:ECDR-GC814/8-FV2 (PART NI
09-Dec-2004 RECEIVE 4.0 2 EXERCISING OF OPTION:ECDR-GC814/8-FV2 (PART NI
09-Dec-2004 DELIVER 4.0 2 EXERCISING OF OPTION:ECDR-GC814/8-FV2 (PART NI
Invoice History

DATE NUMBER WKP CE PAID DATE AMOUNT HOLD? HOLD REASON
19-Aug-2004 4104 00000-77 01-Oct-2004 -28,800.00 NO

19-Aug-2004 4104 00000-77 01-Oct-2004 7,200.00 NO

19-Aug-2004 4104 00000-77 01-Oct-2004 21,600.00 NO

19-Aug-2004 4104 00000-77 01-Oct-2004 28,800.00 NO

01-Oct-2004 4173 00000-77 01-Nov-2004 7,200.00 NO

36,000.00

Project ACCELERATOR DIVISION Task Tevatron BPM Equipme Task Number 20.26.4.6.4.0.2
Exp. Org CD - COMPUTING DIVISION OFFICE Exp. Type FABRICATION PROCUREMENT
Task Org AD - RUN Il LUMINOSITY UPGRADE Service Type EQ-EXST PRGM SUPP-ACCEL

DATE NUMBER KP CE

CE PAID DATE
12-Nov-2004 4261

13-Dec-2004

AMOUNT HOLD?
115,920.00 NO

HOLD REASON

00000-77
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DATE
19-Nov-2004

24-Nov-2004
03-Dec-2004
07-Dec-2004

NUMBER
4286

4296
4310
4317

WKP CE
00000-77

00000-77
00000-77
00000-77

PAID DATE
20-Dec-2004

20-Dec-2004
04-Jan-2005

Project AD - RUN Il LUMINOSITY UPGRDS Task MI BPM Syst Fabr Task Number 1.01.03.02.02

Exp. Org AD - INSTRUMENTATION DEPARTMENT Exp. Type FABRICATION PROCUREMENT
Task Org AD - RUN Il LUMINOSITY UPGRADE Service Type EQ-EXST PRGM SUPP-ACCEL

AMOUNT  HOLD? HOLD REASON
151,200.00  NO
90,720.00  NO
126,00000  NO
20,160.00  NO
~504,000.00

DATE
12-Nov-2004

19-Nov-2004
24-Nov-2004
03-Dec-2004
07-Dec-2004

NUMBER
4261

4286
4296
4310
4317

WKP CE
00000-77
00000-77
00000-77
00000-77
00000-77

PAID DATE
13-Dec-2004

20-Dec-2004
20-Dec-2004
04-Jan-2005

Project AD - RUN Il LUMINOSITY UPGRDS Task Bml BPM Upgr Assy Task Number 1.03.06.05.02

Exp. Org AD - INSTRUMENTATION DEPARTMENT Exp. Type FABRICATION PROCUREMENT
Task Org AD - RUN Il LUMINOSITY UPGRADE Service Type EQ-EXST PRGM SUPP-ACCEL

AMOUNT HOLD? HOLD REASON
49,680.00 NO
64,800.00 NO
38,880.00 NO
54,000.00 NO
8,640.00 NO
~216,000.00

DATE NUMBER WKP CE PAID DATE AMOUNT  HOLD? HOLD REASON
29-Jul-2004 4235 00000-77 02-Dec-2004 43,200.00 NO

29-Jul-2004 4235 00000-77 02-Dec-2004 57,600.00 NO

19-Aug-2004 4104 00000-77 01-Oct-2004 -7,200.00 NO

19-Aug-2004 4104 00000-77 01-Oct-2004 7,200.00 NO

25-Sep-2004 4169 00000-77 28-Oct-2004 -64,800.00 NO

25-Sep-2004 4169 00000-77 28-0Oct-2004 64,800.00 NO

25-Sep-2004 4169 00000-77 28-0Oct-2004 64,800.00 NO

25-Sep-2004 4169 00000-77 28-0Oct-2004 64,800.00 NO

01-Oct-2004 4173 00000-77 01-Nov-2004 7,200.00 NO

01-Oct-2004 4173 00000-77 01-Nov-2004 57,600.00 NO

01-Oct-2004 4173 00000-77 01-Nov-2004 72,000.00 NO

08-Oct-2004 4185 00000-77 11-Nov-2004 14,400.00 NO

08-Oct-2004 4185 00000-77 11-Nov-2004 72,000.00 NO

08-Oct-2004 4185 00000-77 11-Nov-2004 72,000.00 NO

08-Oct-2004 4185 00000-77 11-Nov-2004 72,000.00 NO
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DATE NUMBER WKP CE PAID DATE AMOUNT HOLD?

HOLD REASON

15-Oct-2004 4198 00000-77 15-Nov-2004 72,000.00 NO
15-Oct-2004 4198 00000-77 15-Nov-2004 72,000.00 NO
15-Oct-2004 4198 00000-77 15-Nov-2004 72,000.00 NO
22-Oct-2004 4217 00000-77 22-Nov-2004 14,400.00 NO
22-Oct-2004 4217 00000-77 22-Nov-2004 72,000.00 NO
22-Oct-2004 4217 00000-77 22-Nov-2004 72,000.00 NO
22-Oct-2004 4217 00000-77 22-Nov-2004 72,000.00 NO
©1,044,000.00

Project AD - RUN Il LUMINOSITY UPGRDS Task TEV BPM Elect Fab Task Number 1.04.05.04.03.01
Exp. Org CD - COMPUTING DIVISION OFFICE Exp. Type FABRICATION PROCUREMENT
Task Org AD - RUN Il LUMINOSITY UPGRADE Service Type EQ-EXST PRGM SUPP-ACCEL

DATE NUMBER WKP CE PAID DATE AMOUNT  HOLD?  HOLD REASON
06-Oct-2004 763593871 00000-50 21-Oct-2004 1564  NO
06-Oct-2004 763593871 00000-50 21-Oct-2004 1564  NO

T 3128

Project AD - RUN Il LUMINOSITY UPGRDS Task TEV BPM Elect Fab Task Number 1.04.05.04.03.01
Exp. Org DS - ACCELERATOR DIVISION Exp. Type FREIGHT
Task Org AD - RUN Il LUMINOSITY UPGRADE Service Type EQ-EXST PRGM SUPP-ACCEL

Invoice Total 1,800,031.28
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